

Day 14: 24/7 Production Deployment & Edge Frontend Infrastructure

Key Milestone: Render Backend & Vercel Edge Global Deployment

Sprint Focus: Execution of core deliverables for Day 14 across AI/NLP, Header Forensics, IOC Extraction, Graph Correlation, Case Management, and UI Integration.

Daily Deliverables: Live Render Backend, Live Vercel Frontend, Live Cybercrime Portal, Uptime Monitoring Dashboard.

Individual Team Member Task Breakdown & Contributions

Team Member & Lead Role	Domain & Ownership Area	Tasks Executed & Deliverables on Day 14
Muniswami.Y AI / NLP Lead	Explainable AI, Intent & Phishing Detection, Social Engineering signals	Benchmarked cloud inference response times; achieved sub-250ms latency for full Bayesian & heuristic threat analysis.
Jeevan reddy.G Header & Forensics Lead	Email header analysis, SPF/DKIM/DMARC, Mail path reconstruction, Timestamp analysis	Authored production Dockerfile with `python:3.11-slim`, `libpq-dev`, and Unicorn/Uvicorn multi-worker configurations.
Lahari.K IOC & Infrastructure Lead	URL, Domain, IP extraction, Geolocation, ASN/ISP mapping, Malicious indicator detection	Deployed live backend on Render (`https://threat-trace-ai.onrender.com`); configured UptimeRobot 5-minute health keepalive.
Hemanth.P Graph & Campaign Intelligence Lead	Attack Relationship Graph, Similarity detection, Campaign grouping & correlation	Configured Vercel SPA routing (`vercel.json`) and deployed public frontend (`https://threat-trace-ai.vercel.app`).
Abbas.N Risk, Case & Response Lead	Dynamic Threat Score engine, Automatic Forensic Case creation, Recommended Response actions	Deployed dedicated Cybercrime Officer Portal (`https://threattrace-cybercrime.vercel.app`) with isolated security boundaries.
Moulaanbee.N Frontend + Assistant + Simulator Lead	Dashboard, Visualizations (Graph, Map, Timeline), AI Chatbot, Email Threat Simulator, Overall UI/UX	Conducted cross-browser UI testing (Chrome, Edge, Brave, Firefox) and perfected responsive layouts and light/dark theme contrast.

Integration, Verification & Quality Assessment

Cross-Module Integration:	Verified 100% 24/7 uptime with zero cold starts via UptimeRobot; completed full cloud end-to-end incident dispatch testing.
Quality Assurance Status:	All code unit tests and interface contracts for Day 14 verified clean. Git commit pushed with zero blocking errors.