

Day 1: Project Inception, Architectural Blueprint & Team Onboarding

Key Milestone: System Architecture Specification & Role Allocation

Sprint Focus: Execution of core deliverables for Day 1 across AI/NLP, Header Forensics, IOC Extraction, Graph Correlation, Case Management, and UI Integration.

Daily Deliverables: System Architecture Whitepaper, Git Repository Initialization, Sprint Backlog Setup.

Individual Team Member Task Breakdown & Contributions

Team Member & Lead Role	Domain & Ownership Area	Tasks Executed & Deliverables on Day 1
Muniswami.Y AI / NLP Lead	Explainable AI, Intent & Phishing Detection, Social Engineering signals	Drafted initial requirements for Explainable AI Intent Classification; surveyed BERT, RoBERTa, and Bayesian linguistic models for phishing detection.
Jeevan reddy.G Header & Forensics Lead	Email header analysis, SPF/DKIM/DMARC, Mail path reconstruction, Timestamp analysis	Reviewed RFC 5322 & RFC 2045 email structure specifications; designed header ingestion requirements for SPF, DKIM, and DMARC verification.
Lahari.K IOC & Infrastructure Lead	URL, Domain, IP extraction, Geolocation, ASN/ISP mapping, Malicious indicator detection	Researched threat intelligence APIs (VirusTotal, PhishTank, OpenPhish) and public IP/ASN lookup schemas; established IOC extraction taxonomy.
Hemanth.P Graph & Campaign Intelligence Lead	Attack Relationship Graph, Similarity detection, Campaign grouping & correlation	Architected the Attack Relationship Graph node/edge schema and similarity hashing algorithms (ssdeep, domain Jaro-Winkler distance).
Abbas.N Risk, Case & Response Lead	Dynamic Threat Score engine, Automatic Forensic Case creation, Recommended Response actions	Designed the composite risk calculation matrix and forensic case lifecycle states (NEW, TRIAGED, INVESTIGATING, SUBPOENA_PENDING, CLOSED).
Moulaanbee.N Frontend + Assistant + Simulator Lead	Dashboard, Visualizations (Graph, Map, Timeline), AI Chatbot, Email Threat Simulator, Overall UI/UX	Created initial wireframes and UI component hierarchy for the ThreatTrace Cockpit, Cybercrime Portal, and AI Assistant chatbot.

Integration, Verification & Quality Assessment

Cross-Module Integration:	Finalized system architecture diagram, FastAPI backend service boundaries, and React Vite frontend design tokens.
Quality Assurance Status:	All code unit tests and interface contracts for Day 1 verified clean. Git commit pushed with zero blocking errors.