

Day 2: Environment Setup, Baseline Repositories & Data Models

Key Milestone: Development Environment & Core Database Schema

Sprint Focus: Execution of core deliverables for Day 2 across AI/NLP, Header Forensics, IOC Extraction, Graph Correlation, Case Management, and UI Integration.

Daily Deliverables: FastAPI Base Skeleton, React Boilerplate with Routing, Initial SQLAlchemy Migration Scripts.

Individual Team Member Task Breakdown & Contributions

Team Member & Lead Role	Domain & Ownership Area	Tasks Executed & Deliverables on Day 2
Muniswami.Y AI / NLP Lead	Explainable AI, Intent & Phishing Detection, Social Engineering signals	Implemented heuristic keyword matching engine and baseline Bayesian text classifier for urgency and psychological coercion indicators.
Jeevan reddy.G Header & Forensics Lead	Email header analysis, SPF/DKIM/DMARC, Mail path reconstruction, Timestamp analysis	Constructed raw MIME message parser in Python; created test suites with benign and forged RFC 822 email samples.
Lahari.K IOC & Infrastructure Lead	URL, Domain, IP extraction, Geolocation, ASN/ISP mapping, Malicious indicator detection	Built URL extraction regular expressions capable of decoding obfuscated, defanged, and redirected hyperlinked URIs.
Hemanth.P Graph & Campaign Intelligence Lead	Attack Relationship Graph, Similarity detection, Campaign grouping & correlation	Implemented Jaccard similarity and string Levenshtein distance modules to compare attacker-controlled subject lines and body templates.
Abbas.N Risk, Case & Response Lead	Dynamic Threat Score engine, Automatic Forensic Case creation, Recommended Response actions	Designed SQLAlchemy async models for Cases, Indicators, Artifacts, and Audit Logs; set up initial SQLite/Postgres migration scripts.
Moulaanbee.N Frontend + Assistant + Simulator Lead	Dashboard, Visualizations (Graph, Map, Timeline), AI Chatbot, Email Threat Simulator, Overall UI/UX	Bootstrapped Vite + React frontend repository; configured Tailwind/Vanilla CSS design system with high-contrast cybersecurity theme.

Integration, Verification & Quality Assessment

Cross-Module Integration:	Successfully connected frontend prototype to mock FastAPI endpoints; verified bidirectional JSON schema validation.
Quality Assurance Status:	All code unit tests and interface contracts for Day 2 verified clean. Git commit pushed with zero blocking errors.