

Day 12: Cybercrime Law Enforcement Department Portal Development

Key Milestone: Dedicated Law Enforcement Command Center

Sprint Focus: Execution of core deliverables for Day 12 across AI/NLP, Header Forensics, IOC Extraction, Graph Correlation, Case Management, and UI Integration.

Daily Deliverables: Standalone Cybercrime Officer Portal, NCRP Ingestion Pipeline, Statutory IT Act Classifier.

Individual Team Member Task Breakdown & Contributions

Team Member & Lead Role	Domain & Ownership Area	Tasks Executed & Deliverables on Day 12
Muniswami.Y AI / NLP Lead	Explainable AI, Intent & Phishing Detection, Social Engineering signals	Built statutory classification engine mapping email attack vectors directly to Indian IT Act 2000 Sections (66C, 66D, 43A, 70B).
Jeevan reddy.G Header & Forensics Lead	Email header analysis, SPF/DKIM/DMARC, Mail path reconstruction, Timestamp analysis	Engineered official Police Case Diary & Investigating Officer (IO) assignment models with immutable audit trails.
Lahari.K IOC & Infrastructure Lead	URL, Domain, IP extraction, Geolocation, ASN/ISP mapping, Malicious indicator detection	Created automated suspect telecom intelligence dossier generator linking suspect phone numbers to known regional scam hubs.
Hemanth.P Graph & Campaign Intelligence Lead	Attack Relationship Graph, Similarity detection, Campaign grouping & correlation	Implemented nationwide campaign clustering grouping regional FIRs across multiple jurisdictions sharing identical C2 servers.
Abbas.N Risk, Case & Response Lead	Dynamic Threat Score engine, Automatic Forensic Case creation, Recommended Response actions	Built National Cyber Crime Reporting Portal (NCRP) formal FIR registration & acknowledgment dispatch pipeline.
Moulaanbee.N Frontend + Assistant + Simulator Lead	Dashboard, Visualizations (Graph, Map, Timeline), AI Chatbot, Email Threat Simulator, Overall UI/UX	Developed the standalone Cybercrime Officer Portal ('cybercrime/index.html') with Officer Service ID / PIN authentication.

Integration, Verification & Quality Assessment

Cross-Module Integration:	Verified end-to-end FIR filing: extension user reported incident, which immediately populated on the Cybercrime Command Center.
Quality Assurance Status:	All code unit tests and interface contracts for Day 12 verified clean. Git commit pushed with zero blocking errors.