

Day 14: 24/7 Production Deployment & Edge Frontend Infrastructure

Key Milestone: Render Backend & Vercel Edge Global Deployment

- Sprint Focus: Execution of core deliverables for Day 14 spanning AI/NLP Intent Classification, Email Header Forensics, IOC Intelligence, Relationship Graphing, Case Workflow, and Full-Stack Frontend.

Key Deliverables Completed: Live Render Backend, Live Vercel Frontend, Live Cybercrime Portal, Uptime Monitoring Dashboard.

Individual Team Member Task Logs & Technical Contributions

- Muniswami.Y — AI / NLP Lead

Domain Ownership: Explainable AI, Intent & Phishing Detection, Social Engineering signals | Key Modules: NLP/AI Engine, Explainability, Content Risk scoring

Day 14 Execution: Benchmarked cloud inference response times; achieved sub-250ms latency for full Bayesian & heuristic threat analysis.

Jeevan reddy.G — Header & Forensics Lead

Domain Ownership: Email header analysis, SPF/DKIM/DMARC, Mail path reconstruction, Timestamp analysis | Key Modules: Header Forensics, Mail Path, Infrastructure Risk

Day 14 Execution: Authored production Dockerfile with `python:3.11-slim`, `libpq-dev`, and Unicorn/Uvicorn multi-worker configurations.

Lahari.K — IOC & Infrastructure Lead

Domain Ownership: URL, Domain, IP extraction, Geolocation, ASN/ISP mapping, Malicious indicator detection | Key Modules: IOC Extraction, Geolocation, URL/Domain/IP Risk

Day 14 Execution: Deployed live backend on Render (`https://threat-trace-ai.onrender.com`); configured UptimeRobot 5-minute health keepalive.

Hemanth.P — Graph & Campaign Intelligence Lead

Domain Ownership: Attack Relationship Graph, Similarity detection, Campaign grouping & correlation | Key Modules: Graph Engine, Campaign Detection, Similar Attack Detection

Day 14 Execution: Configured Vercel SPA routing (`vercel.json`) and deployed public frontend (`https://threat-trace-ai.vercel.app`).

Abbas.N — Risk, Case & Response Lead

Domain Ownership: Dynamic Threat Score engine, Automatic Forensic Case creation, Recommended Response actions | Key Modules: Risk Scoring, Case Management, Response Recommendations

Day 14 Execution: Deployed dedicated Cybercrime Officer Portal (`https://threattrace-cybercrime.vercel.app`) with isolated security boundaries.

Moulaanbee.N — Frontend + Assistant + Simulator Lead

Domain Ownership: Dashboard, Visualizations (Graph, Map, Timeline), AI Chatbot, Email Threat Simulator, Overall UI/UX | Key Modules: Dashboard, AI Cybersecurity Assistant, Threat Simulator, Frontend Integration

Day 14 Execution: Conducted cross-browser UI testing (Chrome, Edge, Brave, Firefox) and perfected responsive layouts and light/dark theme contrast.

System Integration & Quality Verification

Cross-Module Integration: Verified 100% 24/7 uptime with zero cold starts via UptimeRobot; completed full cloud end-to-end incident dispatch testing.

Quality Assurance & Verification: All technical modules, automated unit test suites, and API contracts for Day 14 executed with 100% clean passes. Code reviewed and merged into main repository.

Prepared By: Threat Trace AI Development Team | **Project Lead:** Muniswami.Y | **Status:** SPRINT DAY 14 MILESTONE SIGNED OFF